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cable erection

Overview of work today:
- We started the survey for Cable Band (CB) layout in the South side-span.

*********
Shift hours:
- I worked a split shift today since we started a night shift during mid-week. I worked from midnight until
06:00, & then from 19:45 until 24:00. The night shift continued until 09:30 on Thursday.

*********
- At 19:50, I arrived at the pier 7 office, & was on the bridge by 20:15.
- Note: The Caltrans layout crew included: Matt Bruce, Victor Altimarano, David Cheung, & I. See their
diaries for additional details of the work. For ABF, the layout crew included: Zack Lauria, Dave Adams, &
the 4 on-site ABF surveyors (Terry, James, Mike, & Ken).
- From 20:15 until 23:00, we searched the bridge to try to find ladders & other safety equipment to be able
to work on top of the Cable.
- From 23:00 until 24:00, we observed the ABF survey crew as they were chaining along the top of the
North side-span Cable to lay out the CB locations.
- At 00:15, ABF finished laying out the Cable band locations in the North side-span, so we started our
survey.
- From 00:15 until 01:30, we measured the total length long the top of the North side-span Cable from the
Deviation saddle to the Tower saddle. The measured length was 202.450m (versus 202.414m theoretical).
- From 01:30 until 02:30, we measured back down the side-span between adjacent CB centers. The
maximum difference between our measured CB spacing & the theoretical spacing was 6mm (between
PP9 & the Deviation saddle). Most differences were within 1-2mm.
- From 02:40 until 04:00, we checked the top-center layout marks that ABF had marked earlier in the shift.
Several of them were not acceptable. Several were off by 15mm. Matt Bruce compiled the information
on them, & informed Roman.
- At 04:20, we left the bridge.
- I worked on Thursday morning until 09:30. See tomorrow’s diary for details.
.
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